

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Product Backlog, Sprint Schedule, and Estimation

Project Flow

Data Preparation → Import Set → Transform Map → Data Transformation → Validation & Testing → Error Handling

ServiceNow Project: Import Data Using Transform Maps (Spreadsheet)

Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member
Data Preparation	USN-1	As a user, I want to prepare the spreadsheet with the required data and column names so that the data can be imported correctly.	2	High	Team Member
Import Set	USN-2	As a user, I want to upload the spreadsheet into the import set so that the source data is available in ServiceNow.	2	High	Team Member
Transform Map	USN-3	As a user, I want to create a Transform Map and map the spreadsheet fields to the target table so that the data is transformed correctly.	3	High	Team Member
Data Transformation	USN-4	As a user, I want to configure field mappings and transform scripts so that the imported data is processed correctly.	3	Medium	Team Member
Validation & Testing	USN-5	As a user, I want to test and validate the transformed records so that I can verify that the imported data is accurate and complete.	2	High	Team Member
Error Handling	USN-6	As a user, I want to identify and fix import errors so that all valid records are successfully imported.	2	Medium	Team Member